


ID	Task Name	Duration	Start	Finish	Dec 3, '06							Dec 10, '06						
					T	F	S	S	M	T	W	T	F	S	S	M	T	W
1	<b>ECE 480 Project Group 4</b>	<b>109 days?</b>	<b>Fri 12/1/06</b>	<b>Fri 4/27/07</b>														
2	<b>Research and Proposals</b>	<b>57 days?</b>	<b>Fri 12/1/06</b>	<b>Fri 2/16/07</b>														
3	Initial Group Meeting	1 day	Fri 12/1/06	Fri 12/1/06														
4	Pre-Proposal	20 days?	Mon 1/8/07	Fri 2/2/07														
5	Proposal	5 days	Mon 2/12/07	Fri 2/16/07														
6	<b>Device Design</b>	<b>20 days?</b>	<b>Mon 2/19/07</b>	<b>Wed 3/14/07</b>														
7	Serial Connectivity Research and Solution	18 days	Mon 2/19/07	Mon 3/12/07														
8	Basic RS-232 Driver Outline	14 days?	Mon 2/19/07	Tue 3/6/07														
9	Serial Hub Design	11 days?	Mon 2/19/07	Fri 3/2/07														
10	Blood Pressure Module Design	20 days	Mon 2/19/07	Wed 3/14/07														
11	Thermometer Module Design	20 days	Mon 2/19/07	Wed 3/14/07														
12	Glucometer Module Design	20 days	Mon 2/19/07	Wed 3/14/07														
13	<b>Partner Device Construction</b>	<b>20 days</b>	<b>Mon 2/19/07</b>	<b>Wed 3/14/07</b>														
14	ECG construction & Testing	20 days	Mon 2/19/07	Wed 3/14/07														
15	Blood Oxygen and pulse construction and Testing	20 days	Mon 2/19/07	Wed 3/14/07														
16	<b>Driver Integration</b>	<b>21 days?</b>	<b>Sat 3/3/07</b>	<b>Fri 3/30/07</b>														
17	Blood Pressure Module Driver integration	12 days?	Thu 3/15/07	Fri 3/30/07														
18	Serial Hub Software Integration	17 days	Sat 3/3/07	Mon 3/26/07														
19	Thermometer Driver integration	12 days?	Thu 3/15/07	Fri 3/30/07														
20	Glucometer Driver Integration	12 days?	Thu 3/15/07	Fri 3/30/07														
21	ECG Driver Integration	12 days?	Thu 3/15/07	Fri 3/30/07														
22	Blood Oxygen Driver Integration	12 days?	Thu 3/15/07	Fri 3/30/07														
23	<b>GUI Development</b>	<b>22 days?</b>	<b>Mon 2/19/07</b>	<b>Fri 3/16/07</b>														
24	Basic GUI Outline	5 days?	Mon 2/19/07	Fri 2/23/07														
25	GUI Programming	12 days?	Sat 2/24/07	Fri 3/9/07														
26	GUI Driver Integration	5 days?	Mon 3/12/07	Fri 3/16/07														
27	Legal Analysis	30 days?	Mon 2/19/07	Wed 3/28/07														
28	Module integration & Testing	10 days	Mon 3/19/07	Fri 3/30/07														
29	Packaging Solution	13 days?	Fri 12/1/06	Mon 12/18/06														
30	<b>Report and Presentation Preperation</b>	<b>63 days?</b>	<b>Fri 2/2/07</b>	<b>Fri 4/27/07</b>														
31	Oral Preperation Preperation	7 days?	Fri 2/2/07	Mon 2/12/07														
32	Tech. Lecture Preperation	11 days?	Wed 3/14/07	Wed 3/28/07														
33	Final Oral Presentation Preperation	13 days?	Wed 4/11/07	Fri 4/27/07														
34	Final Proposal Draft	5 days?	Mon 4/9/07	Fri 4/13/07														

Project: Group042007 Date: Thu 2/15/07	Critical		Baseline		Project Summary	
	Critical Split		Baseline Split		External Tasks	
	Critical Progress		Baseline Milestone		External Milestone	
	Task		Milestone		Deadline	
	Split		Summary Progress			
	Task Progress		Summary			

ID	Task Name	Duration	Start	Finish	Dec 3, '06							Dec 10, '06						
					T	F	S	S	M	T	W	T	F	S	S	M	T	W
35	Final Report	5 days?	Mon 4/16/07	Fri 4/20/07														
36	Poster Design	10 days?	Mon 4/9/07	Fri 4/20/07														
37	Design Day Presentation Preparation	13 days?	Mon 4/9/07	Wed 4/25/07														
38	<b>Weekly Facilitator Meeting</b>	<b>73 days</b>	<b>Thu 1/18/07</b>	<b>Thu 4/26/07</b>														
54	<b>Weekly Teleconference w/ Chinese and Italian Partner Group</b>	<b>58 days</b>	<b>Wed 2/7/07</b>	<b>Wed 4/25/07</b>														




Project: Group042007 Date: Thu 2/15/07	Critical		Baseline		Project Summary	
	Critical Split		Baseline Split		External Tasks	
	Critical Progress		Baseline Milestone		External Milestone	
	Task		Milestone		Deadline	
	Split		Summary Progress			
	Task Progress		Summary			




Project: Group042007  
Date: Thu 2/15/07

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			




Project: Group042007 Date: Thu 2/15/07	Critical	Baseline	Project Summary
	Critical Split	Baseline Split	External Tasks
	Critical Progress	Baseline Milestone	External Milestone
	Task	Milestone	Deadline
	Split	Summary Progress	
	Task Progress	Summary	



Project: Group042007  
Date: Thu 2/15/07

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			



Project: Group042007 Date: Thu 2/15/07	Critical	Baseline	Project Summary
	Critical Split	Baseline Split	External Tasks
	Critical Progress	Baseline Milestone	External Milestone
	Task	Milestone	Deadline
	Split	Summary Progress	
	Task Progress	Summary	



