

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names	Late Finish
1		Design Day	63 days	Wed 9/11/13	Fri 12/6/13			Fri 12/6/13
2		Pre-proposal	8 days	Wed 9/11/13	Fri 9/20/13			Fri 9/20/13
3		Bosch Teleconference	0 days	Wed 9/11/13	Wed 9/11/13		Team	Wed 9/11/13
4		Fascilitator Meeting	0 days	Wed 9/18/13	Wed 9/18/13		Team	Wed 9/18/13
5		Bosch Onsite Meeting	0 days	Fri 9/20/13	Fri 9/20/13		Team	Fri 9/20/13
6		Parts finalization	7 days	Tue 9/24/13	Wed 10/2/13	5FS+2 days		Wed 10/2/13
7		Order Parts	7 days	Tue 9/24/13	Wed 10/2/13	5	Jason	Wed 10/2/13
8		Oral Proposal Presentation	0 days	Mon 10/7/13	Mon 10/7/13			Fri 12/6/13
9		Website (Start)	0 days	Mon 9/23/13	Mon 9/23/13			Mon 9/23/13
10		Research and Development	56 days	Mon 9/9/13	Tue 11/26/13			Wed 12/4/13
11		Feature Layout	3 days	Mon 9/23/13	Wed 9/25/13	5	Team	Wed 9/25/13
12		Design (Physical)	7 days	Tue 9/24/13	Wed 10/2/13			Wed 10/2/13
13		Software Option Research	41 days	Wed 9/18/13	Wed 11/13/13			Wed 11/13/13
14		Code Breakdown & Initial Development	11 days	Wed 11/13/13	Wed 11/27/13	13		Wed 11/27/13
15		Testing & Debugging	23 days	Fri 10/25/13	Tue 11/26/13	7FS-5 days,14		Wed 12/4/13
16		Video/Audio Compression - 1,2,4 cam	9 days	Thu 11/14/13	Tue 11/26/13			Tue 11/26/13
17		Data Display (Software)	6 days	Tue 11/19/13	Tue 11/26/13	16		Tue 11/26/13
18		Hardware Testing	44 days	Thu 9/26/13	Tue 11/26/13	7FS-5 days		Tue 11/26/13
19		Multiple Camera Testing (Simulation)	12 days	Tue 11/19/13	Wed 12/4/13	16,18		Wed 12/4/13
20		Final Testing	9 days	Fri 11/22/13	Wed 12/4/13	15FS-3 days		Fri 12/6/13
21		Two Page Progress Report	0 days	Wed 10/23/13	Wed 10/23/13			Fri 12/6/13
22		Individual Design Issues Paper	0 days	Tue 10/22/13	Tue 10/22/13			Fri 12/6/13
23		Team Technical Lecture	0 days	Mon 11/4/13	Mon 11/4/13			Fri 12/6/13
24		Individual Application Notes	0 days	Wed 11/6/13	Wed 11/6/13			Fri 12/6/13
25		Team Progress Report	0 days	Wed 11/20/13	Wed 11/20/13			Fri 12/6/13
26		Project Demo	0 days	Wed 11/27/13	Wed 11/27/13			Fri 12/6/13
27		Team Design Issues Paper	0 days	Fri 10/18/13	Fri 10/18/13			Fri 12/6/13
28		Final Report	0 days	Wed 12/4/13	Wed 12/4/13			Fri 12/6/13

