

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	Sep 13, '15	S	T	T
1			Introduction	5 days	Mon 9/14/15	Fri 9/18/15							
2			Conference call with sponsor	1 day	Thu 9/17/15	Thu 9/17/15							
3			Meeting with our facilitator	1 day	Thu 9/17/15	Thu 9/17/15							
4			Week 2	7 days	Sun 9/20/15	Sat 9/26/15							
5			Researching about Wireless Applications	7 days	Mon 9/21/15	Tue 9/29/15							
6			Conference call with s	1 day	Wed 9/23/15	Wed 9/23/15	5						
7			Gantt Chart due	6 days	Fri 9/18/15	Fri 9/25/15	6						
8			Webpage Started	0 days	Fri 9/25/15	Fri 9/25/15							
9			VOC	6 days	Wed 9/16/15	Wed 9/23/15	7						
10			Week 3	7 days	Sun 9/27/15	Sat 10/3/15							
11			Practice Oral Presentation	1 day	Wed 9/30/15	Wed 9/30/15	9						
12			Conference call with sponsor	1 day	Wed 9/30/15	Wed 9/30/15							

Project: Simple Project Plan
Date: Wed 12/9/15

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress











ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	Sep 13, '15	S	T	T
13		Meeting with our facilitator	1 day	Thu 10/1/15	Thu 10/1/15							
14		Pre-proposal	6 days	Wed 9/23/15	Wed 9/30/15							
15		Group meeting to look at the dryer	1 day	Sat 10/3/15	Sat 10/3/15							
16		Week 4	7 days	Sun 10/4/15	Sat 10/10/15							
17		Final proposal due										
18		FAST diagram	1 day	Mon 10/5/15	Mon 10/5/15							
19		Final proposal due	1 day	Thu 10/8/15	Thu 10/8/15							
20		Regular group meeting	1 day	Sat 10/10/15	Sat 10/10/15							
21		Week 5	7 days	Sun 10/11/15	Sat 10/17/15							
22		Working on design										
23		Meeting with our facilitator	1 day	Thu 10/8/15	Thu 10/8/15							
24		Conference call with sponsor	1 day	Wed 10/7/15	Wed 10/7/15							
25		Oral Presentation										

Project: Simple Project Plan
Date: Wed 12/9/15

Task



Inactive Summary



External Tasks



Split



Manual Task



External Milestone



Milestone



Duration-only



Deadline



Summary



Manual Summary Rollup



Progress



Project Summary



Manual Summary



Manual Progress



Inactive Task



Start-only



Inactive Milestone




Finish-only



ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	Sep 13, '15	S	T	T
26		Planning on going to visit sponsor in Bent Harbor										
27		Week 6	7 days	Sun 10/18/15! Sat 10/24/15								
28		conference call with sponsor	1 day	Wed 9/23/15	Wed 9/23/15							
29		meeting with our facilitator		<u>Thu 9/24/15</u>								
30		Demo I										
31		Regular group meeting	1 day	Sat 10/24/15	Sat 10/24/15							
32		Week 7	7 days	Sun 10/25/15! Sat 10/31/15								
33		Conference call with sponsor										
34		Meeting with our facilitator										
35		Regular group meeting	1 day	Sat 10/31/15	Sat 10/31/15							
36		Week 8	7 days	Sun 11/1/15 Sat 11/7/15								
37		Conference call with sponsor										

Project: Simple Project Plan
Date: Wed 12/9/15


Task



Inactive Summary



External Tasks



Split



Manual Task



External Milestone



Milestone



Duration-only




Deadline



Summary



Manual Summary Rollup



Progress



Project Summary



Manual Summary



Manual Progress



Inactive Task



Start-only



Inactive Milestone




Finish-only



ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	Sep 13, '15	S	T	T
38	 ?	Meeting with our facilitator										
39		Regular group meeting	1 day	Sat 11/7/15	Sat 11/7/15							
40		Week 9	7 days	Sun 11/8/15	Sat 11/14/15							
41	 ?	Conference call with sponsor										
42	 ?	Meeting with our facilitator										
43		Regular group meeting	1 day	Sat 11/14/15	Sat 11/14/15							
44		Week 10	7 days	Sun 11/15/15	Sat 11/21/15							
45		Team Technical Lectures	1 day	Wed 11/18/15	Wed 11/18/15							
46	 ?	Conference call with sponsor										
47	 ?	Meeting with our facilitator										
48		Regular group meeting	1 day	Sat 11/21/15	Sat 11/21/15							
49		Week 11	7 days	Sun 11/22/15	Sat 11/28/15							
50	 ?	Demo Project Prototype										

Project: Simple Project Plan
Date: Wed 12/9/15


Task



Inactive Summary



External Tasks



Split



Manual Task



External Milestone



Milestone



Duration-only



Deadline



Summary



Manual Summary Rollup



Progress



Project Summary



Manual Summary



Manual Progress



Inactive Task



Start-only



Inactive Milestone




Finish-only




ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	Sep 13, '15	S	T	T
51			Conference call with sponsor										
52			Meeting with our facilitator										
53			Regular group meeting	1 day	Sat 11/28/15	Sat 11/28/15							
54			Week 12	7 days	Sun 11/29/15	Sat 12/5/15							
55			Conference call with sponsor										
56			Meeting with our facilitator										
57			Regular group meeting	1 day	Sat 12/5/15	Sat 12/5/15							
58			Week 13	6 days	Sun 12/6/15	Fri 12/11/15							
59			Final Reports	1 day	Wed 12/9/15	Wed 12/9/15							
60			Conference call with sponsor										
61			Meeting with our facilitator										

--

Project: Simple Project Plan Date: Wed 12/9/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Simple Project Plan Date: Wed 12/9/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






Project: Simple Project Plan Date: Wed 12/9/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Simple Project Plan
Date: Wed 12/9/15


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Simple Project Plan Date: Wed 12/9/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Simple Project Plan
Date: Wed 12/9/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Wed 12/9/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Wed 12/9/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Simple Project Plan
Date: Wed 12/9/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Simple Project Plan
Date: Wed 12/9/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			