


ID	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names	13	Feb 3, '13								
									T	W	T	F	S	S	M	T	W
1	Gant Chart	0 edays	3 days	Wed 1/30/13	Fri 2/1/13		Hisham Hassan										
2	Pre-Proposal	0 edays	3 days	Wed 1/30/13	Fri 2/1/13	7	Victor Abreu										
3	Research	0 edays	8.5 days	Wed 1/30/13	Mon 2/11/13	16,7	All Group Member										
4	Voice of customer assignm	0 edays	6 days	Wed 1/30/13	Wed 2/6/13		Thomas Schriefer										
5	Web page design	0 edays	4 days	Wed 1/30/13	Sun 2/3/13		Peng Xie										
6	FAST Diagram	0 edays	5 days	Mon 2/4/13	Fri 2/8/13		Matthew Beutler										
7	Final Proposal	0 edays	4 days	Tue 2/19/13	Fri 2/22/13		Brent Eisenmann										
8	In Class Oral Presentation	0 edays	10 days	Mon 2/11/13	Fri 2/22/13		All Group Member										
9	Progress Report	0 edays	3 days	Mon 3/11/13	Wed 3/13/13		All Group Member										
10	Design Issues Paper	0 edays	5 days	Mon 4/8/13	Fri 4/12/13		Hisham Hassan										
11	Progress Report 2	0 edays	4 days	Fri 4/5/13	Wed 4/10/13	14	All Group Member										
12	Final Report	0 edays	6 days	Mon 4/15/13	Mon 4/22/13		Brent Eisenmann,P										
13	Poster	0 edays	6 days	Mon 4/15/13	Mon 4/22/13	14	Hisham Hassan, Ma										
14	Design Day	0 edays	2 days	Thu 4/25/13	Fri 4/26/13		All Group Member										
15	Spring Break	0 edays	7 days	Sat 3/2/13	Sun 3/10/13												
16	Order Parts	0 edays	3 days	Thu 2/14/13	Sun 2/17/13	17	Thomas Schriefer										
17	Prototyping	0 edays	3 wks	Mon 2/18/13	Fri 3/8/13	18	All Group Member										
18	Testing and Troubleshooti	0 edays	10 days	Mon 3/11/13	Fri 3/22/13	19	Victor Abreu,Hisha										
19	Assembly	0 edays	1 wk	Mon 3/25/13	Fri 3/29/13	20	Matthew Beutler,P										
20	Testing and Troubleshooti	0 edays	5 days	Mon 4/1/13	Fri 4/5/13	21,10	Victor Abreu										
21	Modifications	0 edays	1 wk	Mon 4/8/13	Fri 4/12/13	14,12,13	All Group Member										
		Critical		Project Summary		Manual Task											
		Critical Split		Rolled Up Critical		Duration-only											
		Task		Rolled Up Critical Split		Manual Summary Rollup											
		Split		External Tasks		Manual Summary											
		Milestone		External Milestone		Start-only											
		Slack		Inactive Task		Finish-only											
		Slippage		Inactive Milestone		Deadline											
		Summary		Inactive Summary		Progress											



Critical		Project Summary		Manual Task	
Critical Split		Rolled Up Critical		Duration-only	
Task		Rolled Up Critical Split		Manual Summary Rollup	
Split		External Tasks		Manual Summary	
Milestone		External Milestone		Start-only	
Slack		Inactive Task		Finish-only	
Slippage		Inactive Milestone		Deadline	
Summary		Inactive Summary		Progress	