ID	Task Mode	Task Name	Start
1		Design Day Preparation	Wed 4/13/11
2		Part Selection	Mon 2/7/11
3		Preliminary Design	Wed 2/9/11
4		Software Coding	Tue 3/1/11
5		Poster	Wed 4/20/11
6		Website Design	Wed 2/9/11
7		Website Updates	Fri 2/11/11
8		Final Proposal	Wed 2/16/11
9		Final Paper	Fri 4/15/11
10		Design Day Program Page	Thu 2/17/11
11		FAST Diagram	Mon 2/21/11
12		GANTT Chart	Fri 2/11/11
13		Proposal Presentation	Wed 3/16/11
14		Preparation for Proposal Presentation	Mon 3/7/11
15		Practice (w/ Facilitator)	Mon 3/14/11
16		Progress Report #1	Wed 3/9/11
17		Techinical Lecture	Wed 3/30/11
18		Design Issues Paper	Fri 4/8/11
19		Progress Report #2	Mon 4/11/11
20		Motor Board Assembly and Testing	Mon 4/11/11
21		Control Board Assembly and Testing	Mon 4/4/11
22		Final System Testing and Validation	Thu 4/28/11
23		Lab Testing	Mon 4/11/11
24		Order Parts	Mon 4/11/11
25		Prototype Construction	Thu 3/31/11



Critical	Task Progress	Baseline	Summary	Inactive Task
Critical Split	Manual Task	Baseline Split	Manual Summary	Inactive Milestone
Critical Progress	Start-only	Baseline Milestone	Project Summary	Inactive Summary
Task	Finish-only	Milestone	External Tasks	Deadline
Split	Duration-only	Summary Progress	External Milestone	