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ID Task Name September \ October
o 8/25 91 9/8 9/15 | 9/22 | 9/29 |

2 W Pre-proposal p——
3 v Bosch Teleconference ¢ 9/11
4 | Fascilitator Meeting ¢ 9/18
5 |v" Bosch Onsite Meeting
6 |v" Parts finalization
7 v Order Parts
8 Oral Proposal Presentation
9 |v Website (Start)
10 |« Research and Development
11 & Feature Layout
12 & Design (Physical)
13 & Software Option Research
14 | Code Breakdown & Initial Development
15 |&" Testing & Debugging
16 |« Video/Audio Compression - 1,2,4

camera(s)
17 | Data Display (Software)
18 v Hardware Testing 4
19 & Multiple Camera Testing (Simulation

& RoadTest)
20 Final Testing
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ID Task Name September ‘October
8/25 9/1 9/8 9/15 \ 9/22 9/29
21 Two Page Progress Report
22 Individual Design Issues Paper
23 Team Technical Lecture
24 Individual Application Notes
25 Team Progress Report
26 Project Demo
27 Team Design Issues Paper
28 Final Report
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