o Task Name Duration Start Finish Predecessors Resource Names |Late Finish

e Design Day 63 days Wed 9/11/13 Fri 12/6/13 Fri 12/6/13

v Pre-proposal 8 days Wed 9/11/13 Fri9/20/13 Fri9/20/13
3 W Bosch Teleconference 0 days Wed 9/11/13 Wed 9/11/13 Team Wed 9/11/13
4 | Fascilitator Meeting 0 days Wed 9/18/13 Wed 9/18/13 Team Wed 9/18/13
5 v Bosch Onsite Meeting 0 days Fri9/20/13  Fri9/20/13 Team Fri 9/20/13
6 v Parts finalization 7 days Tue 9/24/13 Wed 10/2/13 5FS+2 days Wed 10/2/13
7 v Order Parts 7 days Tue 9/24/13 Wed 10/2/13 5 Jason Wed 10/2/13
8 Oral Proposal Presentation 0 days Mon 10/7/13 Mon 10/7/13 Fri12/6/13
9 v Website (Start) 0 days Mon 9/23/13 Mon 9/23/13 Mon 9/23/13
10 |+ Research and Development 56 days Mon 9/9/13 Tue 11/26/13 Tue 11/26/13
11 & Feature Layout 3 days Mon 9/23/13 Wed 9/25/13 5 Team Wed 9/25/13
12 & Design (Physical) 7 days Tue 9/24/13 Wed 10/2/13 Wed 10/2/13
13 & Software Option Research 16 days Wed 9/18/13 Wed 10/9/13 Wed 10/9/13
14 |+ Code Breakdown & Initial Development O days Thu 10/10/13 Thu 10/10/13 13 Thu 10/10/13
15 & Testing & Debugging 23 days Fri 10/25/13 Tue 11/26/13 7FS-5 days,14 Tue 11/26/13
16 |+ Video/Audio Compression - 1,2,4 camr 9 days Wed 11/6/13 Mon 11/18/132 Mon 11/18/13
17 & Data Display (Software) 6 days Tue 11/19/13 Tue 11/26/13 16 Tue 11/26/13
18 |+ Hardware Testing 43 days Thu 9/26/13 Sat 11/23/13 7FS-5 days Sat 11/23/13
19 & Multiple Camera Testing (Simulation (6 days Tue 11/19/13 Tue 11/26/13 16,18 Tue 11/26/13
20 Final Testing 6 days Fri11/22/13 Fri11/29/13 15FS-3 days Fri12/6/13
21 Two Page Progress Report 0 days Wed 10/23/1=Wed 10/23/132 Fri12/6/13
22 Individual Design Issues Paper 0 days Tue 10/22/13 Tue 10/22/13 Fri12/6/13
23 Team Technical Lecture 0 days Mon 11/4/13 Mon 11/4/13 Fri12/6/13
24 Individual Application Notes 0 days Wed 11/6/13 Wed 11/6/13 Fri12/6/13
25 Team Progress Report 0 days Wed 11/20/1=Wed 11/20/132 Fri12/6/13
26 Project Demo 0 days Wed 11/20/13Wed 11/20/13 Fri12/6/13
27 Team Design Issues Paper 0 days Tue 10/22/13 Tue 10/22/13 Fri12/6/13
28 Final Report 0 days Wed 12/4/13 Wed 12/4/13 Fri12/6/13
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