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6 |14 [22[30[ 7 [a5[ 23] 2 [ [a8[2s [ 3 [11[19]27
- Obtain all design specs  8days Wed 1/18f12  Fri 1/27/12 H-.
Talk with Dr. LeMaster 1 day Mon 1/23/12 Mon 1/23/12 11
Talk with Dr. Oweiss 1 day Fri1/27/12 Fri1/27/12 |
- Project Deliverables 62 days Wed 2/1/12  Wed 4f25/12 : v
Write pre-propesal 3 days Wed 2/1/12  Fri2/3/12 :
Discuss proposal with 1 day Mon 2/6/12  Mon 2/6/12 T
Dr. LeMaster
Proposal 1 day Fri 2/10/12 Fri 2/10/12
Presentation
Discuss proposal with 1 day Fri2/17/12 Fri 2/17/12
Dr. Oweiss :
Write Final Proposal 5 days Mon 2/20/12  Fri2/24/12 =
Design Day Program 13 days Wed 2/15/12  Fri3/2/12 : L[]
Page :
Progress Report 1 5 days Mon 2/27/12  Fri3/2/12 ==
Application Notes 20 days Mon 3/5/12  Fri3/30/12 | —
Technical Lecture 6 days Wed 3/28/12 Wed 4/4/12 i |
Design Issues Paper 30 days Mon 3/5/12  Fri4/13/12 |
Progress Report 2 30 days Mon 3/5/12  Fri4/13/12 : T
Project 30 days Mon 3/5/12  Fri4/13/12 e
Demonstration
Professional 5 days Fri 4/13/12 Thu 4/19/12
Self-assessment
Papers
Final Report 8 days Mon 4/16/12 'Wed 4/25/12 :
Webpage 58 days Mon 2/6/12  Wed 4/25/12 T d.
- Project Construction ~ 65days  Mon1/30/12 Thu 4/26/12 ; Y =
Finish Mount Design 10 days Mon 1/30/12  Fri 2/10/12 ¥ an
Order Parts for Mount 5 days Mon 2/6/12  Fri2/10/12 : TmHan
Construct Camera 14 days Tue 2/14/12  Fri3/2/12 |5 FanH
Mount :
Research possible 10 days Meon 1/30/12  Fri 2/10/12 T laustin,Ryan
circuitry for :
phone-to-moter
control :
Design 25days  Mon2/13/12 Fri3/16/12 g —
Phone-to-motor :
interface circuitry :
Test Motor Control 15 days Mon 3/19/12  Fri4/6/12 j
Circuitry
Laptop control 13 days Wed 3/21/12 Fri 4/6/12 E ¥
program :
Construct New Motor 5 days Mon 4/9/12  Fri4/13/12
Control Circuitry
Integrate Mount and 5 days Mon 4/16/12  Fri 4/20/12
Circuitry
- Android 55 days Mon 1/30f12  Fri 4/13/12
development
Obtain Final 7 days Fri2/10/12 Mon 2/20/12
Android Phone
Research Android 5 days Mon 1/30/12  Fri2/3/12
SDK Capabilities
Begin writing 11 days Mon 2/6/12  Mon 2/20/12
non-phone-specific
Contrel App
Write parts of 19 days Tue 2/21/12  Fri3/16/12
Control App that
require phone to
test :
Output signal from 5 days Mon 2/6/12  Fri 2/10/12 T -chei
headphone jack
Output correct 5 days Mon3/19/12 Fri3/23/12 g Toehris
signal from phone
for control circuitry :
File Input and 21 days Mon 2/13/12  Mon 3/12/12 [ST——
Scheduling
USB Output to 19 days Tue 3/13/12  Fri 4/6/12 %—M*
Laptop :
Test Control App with 5 days Sat4/21/12  Thu4/26/12 am
Mount :
Design Day 1 day Fri4/27/12 Fri 4/27/12 lv




