
ID Task Mode Task Name Duration Start Finish Predecessors

2 Part Selection 2 days Mon 2/7/11 Tue 2/8/11 3
3 Preliminary Design 2 days Wed 2/9/11 Thu 2/10/11
6 Website Design 3 days Wed 2/9/11 Fri 2/11/11
7 Website Updates 49 days Fri 2/11/11 Wed 4/20/11 6

12 GANTT Chart 1 day Fri 2/11/11 Fri 2/11/11
24 Order Parts 1 hr Mon 2/14/11 Mon 2/14/11 3
8 Final Proposal 9 days Wed 2/16/11 Mon 2/28/11 11

10 Design Day Program Page 7 days Thu 2/17/11 Fri 2/25/11
11 FAST Diagram 5 days Mon 2/21/11 Fri 2/25/11
4 Software Coding 14 days Tue 3/1/11 Fri 3/18/11 3

14 Preparation for Proposal Presentation 7 days Mon 3/7/11 Tue 3/15/11
16 Progress Report #1 8 days Wed 3/9/11 Fri 3/18/11
15 Practice (w/ Facilitator) 1 hr Fri 3/11/11 Fri 3/11/11
21 Control Board Assembly and Testing 6 days Mon 3/14/11 Mon 3/21/11 24,4
13 Proposal Presentation 1 hr Wed 3/16/11 Wed 3/16/11 14,15
20 Motor Board Assembly and Testing 5 days Mon 3/21/11 Fri 3/25/11 24,4
22 Final System Testing and Validation 8 days Tue 3/29/11 Thu 4/7/11 20,21,4
17 Techinical Lecture 1 hr Wed 3/30/11 Wed 3/30/11
18 Design Issues Paper 5 days Fri 4/8/11 Thu 4/14/11
19 Progress Report #2 5 days Mon 4/11/11 Fri 4/15/11
23 Lab Testing 5 days Mon 4/11/11 Fri 4/15/11 22,3
1 Design Day Preparation 12 days Wed 4/13/11 Thu 4/28/11 4,22,23
9 Final Paper 8 days Fri 4/15/11 Tue 4/26/11
5 Poster 7 days Wed 4/20/11 Thu 4/28/11
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Resource Names

Casey[25%],Cody[25%],Jake[25%],Tom[25%]
Casey[25%],Cody[25%],Jake[25%],Tom[25%]
Tom[25%]
Tom[10%]
Casey[20%],Tom[25%],Cody[10%]
Jake
Casey[40%],Cody[20%],Jake[20%],Tom[20%]
Cody[50%],Casey[50%]
Casey[30%],Jake[35%],Tom[35%]
Casey[15%],Cody[25%],Jake[45%],Tom[15%]
Cody[40%],Casey[15%],Jake[15%],Tom[15%]
Casey[20%],Tom[10%],Jake[10%],Cody[5%]
Casey[25%],Cody[25%],Jake[25%],Tom[25%]
Casey[15%],Cody[15%],Jake[15%],Tom[15%]
Casey[25%],Cody[25%],Jake[25%],Tom[25%]
Casey[15%],Cody[15%],Jake[15%],Tom[15%]
Cody[10%],Casey[10%],Jake[10%],Tom[10%]
Casey[25%],Cody[25%],Jake[25%],Tom[25%]
Casey[15%],Cody[5%],Jake[10%],Tom[10%]
Casey[15%],Cody[5%],Jake[10%],Tom[10%]
Casey[10%],Cody[10%],Jake[10%],Tom[10%]
Casey[50%],Cody[50%],Jake[50%],Tom[50%]
Casey[15%],Cody[5%],Jake[10%],Tom[10%]
Cody[45%],Casey[10%]
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